REDLINE

Medical Supplies & Equipment Trading

ريد لاين للتجارة في المستلزمات والمعدات الطبية

Financial Proposal

العرض المالي

Odoo ERP implementation - illustrative estimate in EGP

Item	Detail
Document	RL-FPD-001 v1.0
Date	25 October 2026
Client	RedLine Medical Supplies & Equipment Trading, 45 Makram Ebeid St, Nasr City, Cairo, Egypt
Prepared by	Mohamed Mahmoud Abdel Bary (Team Leader), with Omnia Haitham (finance), Mohamed Essam El-Din Youssef, Ahmed Mahmoud Mohamed, Fathy Adel Fathy
Currency	EGP (Egyptian Pound); amounts exclude VAT unless stated
Validity	30 days from the document date (illustrative)

ILLUSTRATIVE GRADUATION-PROJECT ESTIMATE. Rates, durations and prices below were invented for this simulation. They are not official Odoo pricing, not a market quotation and not a binding commercial offer. Odoo licence/subscription fees are excluded and must be quoted by Odoo or an authorized partner.

1. Executive summary

This proposal estimates the services needed to implement Odoo 19.0 for RedLine: configuration and consulting, data migration, training and documentation, plus optional customizations and a hosting/support assumption. The mandatory implementation (sections A-C) is estimated at EGP 434,000.00 excluding VAT.

Component	Amount (EGP)
A-C. Implementation services (mandatory)	434,000.00
D. Optional customization (proposed, not built)	170,000.00
E. Hosting assumption (12 months x EGP 3,500.00)	42,000.00
F. Support & maintenance retainer (12 months x EGP 9,000.00)	108,000.00
Total excluding VAT (A-F, if all options accepted)	754,000.00
VAT at assumed 14% (see section 7)	105,560.00
Total including VAT (illustrative)	859,560.00

Mandatory scope A-C is the minimum for go-live; D, E and F are optional or assumption-based.

2. Rate card (illustrative)

Role	Day rate (EGP, excl. VAT)	Days in scope (A-D)	Amount (EGP)
Senior Odoo Consultant	6,500.00	24	156,000.00
Business Analyst	4,500.00	14	63,000.00
Technical & Data Migration Specialist	5,000.00	61	305,000.00
QA & Training Specialist	4,000.00	20	80,000.00
Total		119	604,000.00

Totals tie to sections 3-6: mandatory EGP 434,000.00 + optional EGP 170,000.00 = EGP 604,000.00.

3. Implementation service estimates

A. Configuration and consulting

Activity	Role	Days	Rate (EGP)	Amount (EGP)
Solution design and architecture workshops	Senior Odoo Consultant	8	6,500.00	52,000.00
Company, branches, warehouses and routes configuration	Senior Odoo Consultant	6	6,500.00	39,000.00
Accounting, valuation, taxes and journals configuration	Technical & Data Migration Specialist	7	5,000.00	35,000.00
Sales, purchase and inventory (lots, serials, expiry, FEFO) configuration	Business Analyst	10	4,500.00	45,000.00
Security groups, approvals and reports	Senior Odoo Consultant	5	6,500.00	32,500.00
CRM pipeline, sales teams, activities and forecast configuration	Business Analyst	4	4,500.00	18,000.00
Subtotal A		40		221,500.00

B. Data migration

Activity	Role	Days	Rate (EGP)	Amount (EGP)
Master data cleansing and mapping	Technical & Data Migration Specialist	6	5,000.00	30,000.00
Import of accounts, partners, products, lots/serials, opening stock	Technical & Data Migration Specialist	8	5,000.00	40,000.00
Validation and reconciliation (two rehearsals + cut-over)	Technical & Data Migration Specialist	6	5,000.00	30,000.00
Subtotal B		20		100,000.00

C. Training and documentation

Activity	Role	Days	Rate (EGP)	Amount (EGP)
User guides and training material	QA & Training Specialist	6	4,000.00	24,000.00
Role-based training sessions (6 sessions)	QA & Training Specialist	6	4,000.00	24,000.00
UAT execution on staging and defect follow-up	QA & Training Specialist	8	4,000.00	32,000.00
Hypercare (2 weeks)	Senior Odoo Consultant	5	6,500.00	32,500.00
Subtotal C		25		112,500.00

D. Optional customization (proposed)

Activity	Role	Days	Rate (EGP)	Amount (EGP)
C-01 Credit hard-block	Technical & Data Migration Specialist	4	5,000.00	20,000.00
C-02 Warranty tracker	Technical & Data Migration Specialist	5	5,000.00	25,000.00
C-03 Branch record rules	Technical & Data Migration Specialist	5	5,000.00	25,000.00
C-04 Approval chain	Technical & Data Migration Specialist	6	5,000.00	30,000.00
C-05 History loader script	Technical & Data Migration Specialist	6	5,000.00	30,000.00

Activity	Role	Days	Rate (EGP)	Amount (EGP)
C-06 Arabic report templates	Technical & Data Migration Specialist	5	5,000.00	25,000.00
C-07 CRM tender tracking fields	Technical & Data Migration Specialist	3	5,000.00	15,000.00
Subtotal D		34		170,000.00

Check	Amount (EGP)
Sum of subtotals A+B+C	434,000.00
Sum of subtotal D	170,000.00
Hosting assumption (E)	42,000.00
Support retainer (F)	108,000.00
Total A-F excluding VAT	754,000.00

4. Hosting and maintenance assumptions

Item	Assumption	EGP / month	Months	Amount (EGP)
Hosting (staging + production)	Placeholder allowance for hosting; Odoo subscription/licence NOT included	3,500.00	12	42,000.00
Support & maintenance	Business-hours support, monthly health check, minor changes up to 3 days/month	9,000.00	12	108,000.00

5. Milestone-based payment schedule (mandatory implementation A-C)

Milestone	Share	Amount (EGP, excl. VAT)
M1 Project kick-off and design approval (SSD, GAWF)	30%	130,200.00
M2 Configuration and data load complete on staging	30%	130,200.00
M3 UAT completed and training delivered	30%	130,200.00
M4 Go-live and end of hypercare	10%	43,400.00
Total	100%	434,000.00

Optional items D-F are invoiced on completion (D) and monthly in advance (E, F). The final milestone amount is the remainder so that the four payments equal the mandatory subtotal exactly.

6. Estimated project timeline (illustrative)

Phase	Weeks	Activities	Milestone
1 Design	1-3	Workshops, SSD/GAWF, BRD baseline	M1
2 Build & data	4-8	Configuration, import rehearsals, reconciliation	M2
3 Test & train	9-11	UAT on staging, training, defect fixing	M3
4 Go-live	12-13	Cut-over, hypercare (2 weeks)	M4
Optional D	10-14	Customizations built and tested after approval	On completion

Total elapsed time about 13 weeks for A-C, assuming timely client decisions and availability of an Odoo staging environment.

7. Tax assumptions and quotation validity

All prices exclude Value Added Tax. For information only, VAT is shown at 14%. Basis: an assumed standard Egyptian VAT rate used consistently across this project's simulation; it has not been confirmed for professional services or for specific medical items and is not tax advice. A qualified Egyptian tax

advisor must confirm the rate, withholding tax (deduction at source) and e-invoicing requirements before any real contract. Quotation validity: 30 days (illustrative).

Tax line	Amount (EGP)
Total excluding VAT (A-F)	754,000.00
VAT at 14% (assumption)	105,560.00
Total including VAT	859,560.00

8. Exclusions and commercial terms

Exclusions: Odoo licences/subscription; hardware, scanners and network; real bank integration fees; statutory tax filing and e-invoicing integration (unless added); payroll, manufacturing, e-commerce; data cleansing beyond 6 days; travel outside Cairo; training beyond six sessions; any work caused by changes to scope.
Commercial terms (illustrative): payment within 15 days of invoice; change requests estimated at the rate card; warranty of 30 days on delivered configuration; client provides timely access, decisions and test participants; intellectual property of documents transfers on full payment; confidentiality applies to company data.
Not binding: this document is a graduation-project simulation. The quantities, rates and prices were invented for illustration and must not be presented as official Odoo pricing or as a binding offer.